
6401-02-I1
Division:
Program:

444-3903

444-1795
444-4118

Fund Name: Expended Approp. Expended
General Fund 0 1,186,250 0
State Special  
Federal Funds
Total: $0 $1,186,250 $0 

Legislative Performance Measures :

Target Actual

1 11/1/2007

2

 January to 
March 2008 

3

April 2008 to 
May 2008

4

July 2008 to 
October 2008 

5

October 2008 to 
April 2009

LFD Liaison:
OBPP Liaison:

LFC Contact:

0

Facility construction, programming development and facility ramp-up: 

Issue RFP, select a contractor and begin work on facility

Community survey, public hearings and work on community acceptance 

Completion Dates

Update on milestones leading toward opening of center
- status of citing
- RFP issuance
- opening date
Increase in diversions/alternatives as a result of having pre-release in NW Montana (not available until end of this biennium)

Public notification -- 

Established a community working committee to

Pat Gervais
Brent Doig

Community Corrections
Prerelease

The Adult Prerelease Unit contracts with seven non-profit prerelease centers for housing, treatment and supervision of 626 men and 174 
women. These centers provide transition from prison to community and an alternative to prison for "diverted" offenders when public 
safety and the offenders' interests are best served by a level of supervision between prison and probation.

$0

Appropriation, Expenditure and Source

 Approp. numbers are as of
2008 2009

Legislative Goal(s):

2009 Biennium Significant Milestones:

April 15, 2008

Establish prerelease center in northwestern Montana.

Establish prerelease center in northwestern Montana

Approp & Expenditure

Department of Corrections
Gary Hamel
Representative Hiner, Senators Bales and Schmidt

Agency Name:
Agency Contact:

Agency/Program #:

Program or Project Description:
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Agency Performance Report:

LFD Narrative:
LFD ASSESSMENT – Warning
DATA RELEVANCE - Milestones provided
APPROPRIATION STATUS - FY 2009 appropriation, net yet expended
COMMENTS/ISSUES - The legislature appropriated funding for 1 year of operations for a new prerelease center in NW Montana - the 
appropriation anticipated a July 1, 2008 opening.  The milestones provided by the department anticipate an opening date in April of 2009
the last quarter of the fiscal year.
OPTIONS for Workgroup – 
1. Accept and receive update in October
2. Accept and do not receive update in October
3. Change LFD assessment to On- track or Critical

The expenditures listed above are as of April 30th, 2008.

Planning and citing efforts are under way.  Contract manager has been working with local working committee to examine possible 
locations for the facility.  Staff continue to work with local stakeholders as the plans move forward.

Increase in diversions/alternatives as a result of having pre-release in NW Montana (not available until end of this biennium)



Date Author
12/05/07 Gervais
05/19/08 Gervais

AO-1
DW-2

Version Change Description

June 2008 update, changed version to reflect section d
1st report




